Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:54PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 042 Const Calendar Day 866  Date: 27-Apr-2009 Monday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
| attended the safety tailgate meeting hosted by Ahmed Moin (Swine Flu). .
| took a site visit to look at the abutment 23L seismic joint and to verify the bolt heights. Chuck Tran and |
measure all bolts using a carpenter's level. The block-out is supposed to be 450 mm deep, but it is on the
average of 500 mm. The bolts are approximately 50mm low.
MCM is preparing to jack the EB Skyway structure tomorrow.
| reviewed the C-93 for CCO #108, Bike Path.
AVAR continued to prestress Frame #1 and MCM continued falsework erection between bents E18 and
E19, EB.
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